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ESTIMATE RUN 12/02/2005

ESTIMATE SUMMARY 11:25:14
CONTID: C14827R ESTIMATE NO: 0003 FINL SPEC YR:2002
PCN: 14827R-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 23.0 DAYS TIME ALLOW: 24 WORK DAYS
SH 145 Ophir Cribwall Failure PERCENT TIME: 95.83 ORIG TIME ALLOW: 20 WORK DAYS
PROJECT NO: STA 145A-035
SH145 Ophir Cribwall Failure
NAME OF ROAD: SH145
PROJECT COUNTIES: SAN MIGUEL
CONTRACTOR:
ROCK & COMPANY PAY PERIOD ENDING 12/02/2005 DATE TIME STARTED 01/21/2005
995 NORTH 5TH AVENUE DATE LET 12/23/2004 DATE WORK BEGAN 04/19/2005
DATE AWARDED 12/29/2004 DATE TIME STOPPED 05/24/2005
DATE CONTRACT EXECUTED 01/19/2005 DATE ACCEPTED 05/24/2005
BRIGHTON CO 80603 303/637-9230 DATE NOTICE TO PROCEED 01/21/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 278,041.50 PARTICIPATING $ 278,041.50 $ 0.00
AWARD PROJECT AMT:  § 318,677.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 278,041.50 0.00
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 278,041.50 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 4,780.16
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 278,041.50 4,780.16
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 278,041.50 4,780.16
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 4,780.16
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PCN: 14827R-BID ESTIMATE RUN 12/02/2005
PROJECT: STA 145A-035 ESTIMATE NO: 0003 11:25:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 601-01000 CONCRETE CLASS B 60.000 60.000
cy 0.000 0.00
475.00000 60.000 28,500.00
0065 603-10360 36 INCH CORRUGATED STEEL PIPE 50.000 50.000
LF 0.000 0.00
90.00000 50.000 4,500.00
0070 604-00505 INLET TYPE D (5 FOOT) 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0075 609-60011 CURB TYPE 6 (SECTION M) 179.500 179.500
LF 0.000 0.00
65.00000 179.500 11,667.50
0080 612-00003 DELINEATOR (TYPE III) 1.000 1.000
EACH 0.000 0.00
16.50000 1.000 16.50
0085 625-00000 CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
2,000.00000 1.000 2,000.00
0090 626-00000 MOBILIZATION 1.000 1.000
LS 0.000 0.00
35,000.00000 1.000 35,000.00
0095 630-00000 *FLAGGING 380.000 380.000
HOUR 0.000 0.00
21.50000 380.000 8,170.00
0100 630-00007 *TRAFFIC CONTROL INSPECTION 12.000 12.000
DAY 0.000 0.00
100.00000 12.000 1,200.00
0105 630-00012 *TRAFFIC CONTROL MANAGEMENT 24.000 24.000
DAY 0.000 0.00
400.00000 24.000 9,600.00
0110 630-80001 *FLASHING BEACON (PORTABLE) 1.500 1.500
EACH 0.000 0.00

125.00000 1.500 187.50
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PCN: 14827R-BID ESTIMATE RUN 12/02/2005
PROJECT: STA 145A-035 ESTIMATE NO: 0003 11:25:14

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 6.000
EACH 0.000 0.00
13.00000 6.000 78.00
0120 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 12.000 12.000
EACH 0.000 0.00
14.00000 12.000 168.00
0125 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000
EACH 0.000 0.00
15.00000 4.000 60.00
0130 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 104.000 104.000
SF 0.000 0.00
10.50000 104.000 1,092.00
0135 630-80360 *DRUM CHANNELIZING DEVICE 32.000 32.000
EACH 0.000 0.00
14.00000 32.000 448.00
0140 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 4.000
EACH 0.000 0.00
15.00000 4.000 60.00
0145 630-80365 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 2.000 2.000
EACH 0.000 0.00
150.00000 2.000 300.00
0150 630-80380 *TRAFFIC CONE 25.000 25.000
EACH 0.000 0.00
8.00000 25.000 200.00
0155 630-86820 *TRAFFIC SIGNAL (TEMPORARY) (STATE FURNISHED) 2.000 2.000
EACH 0.000 0.00
150.00000 2.000 300.00
0160 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0165 700-70028 F/A ESB PROGRAM / DELETED BY CDOT 105 DATED 6/15/05 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 14827R-BID ESTIMATE RUN 12/02/2005
PROJECT: STA 145A-035 ESTIMATE NO: 0003 11:25:14

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 700-70380 F/A EROSION CONTROL / DELETED BY CDOT 105 DATED 0.000 0.000
6/15/05
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 277,541.50 $ 0.00$ 277,541.50
CAT NO0400 CONSTRUCTION ENGINEERING
0175 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
CAT 0400 CURRENT AMT $ 500.00 $ 0.00$ 500.00
PROJECT TOTAL CURRENT AMT $ 278,041.50 $ 0.00 $ 278,041.50



